
      CONSTRUCTION PROJECTS UPDATE 
 City of Springfield Public Works Department/Engineering Division

13-Mar-03

TITLE: Mill Race Flow Control
PROJECT NO: P10667 CONSTRUCTION  DATE 1/1/2004
CONTACT PER Ed Black

CONTRACTOR: N/A

DESCRIPTION: The U.S. Army Corps of Engineers is evaluating previously collected information regarding existing conditions 
to determine the feasibility (benefits versus costs) of improving Mill Race flows and environmental conditions.

STATUS: The Environmental Restoration Report will be completed by U.S. Army Corps of Engineers in May 2003.  
Project design will be completed in October 2003 and construction will be initated in April 2004.

MAINTENANCE: Ed Black TRAFFIC: N/A
DESIGNER: Consultant, Corps INSPECTOR: N/A

JOURNAL NO:

TITLE: 42nd Street Multiuse (Bikepath) Weyerhaeuser to Marcola
PROJECT NO: P20081 CONSTRUCTION  DATE 5/1/2003
CONTACT PER Pam Ownbey

CONTRACTOR: Not Selected

DESCRIPTION: Construction of a multi-use bike/pedestrian, lighted asphaltic concrete path located along the east side of 42nd 
St., from Marcola Rd south to the railroad tracks.

STATUS: Design is 100% complete, and construction in 2003.

MAINTENANCE: Brian Conlon TRAFFIC: Kristi Mayes
DESIGNER: Kristi Mayes/OBEC INSPECTOR: OBEC/Kristi Mayes

JOURNAL NO:

TITLE: Laura Street Realignment at Harlow Road
PROJECT NO: P20205 CONSTRUCTION  DATE 1/1/2003
CONTACT PER Don Branch

CONTRACTOR: N/A

DESCRIPTION: Realignment of Laura Street to connect at the Harlow-Game Farm Road intersection.

STATUS: Design is 20% complete.  Right-of-way acquisition is underway.

MAINTENANCE: Brian Conlon TRAFFIC: Dean Bishop/Brian C
DESIGNER: Bob Kettwig INSPECTOR: Denny Wright

JOURNAL NO:

TITLE: Pioneer Parkway Extension (This number replaces 1-738)
PROJECT NO: P20208 CONSTRUCTION  DATE 1/1/2004
CONTACT PER Nick Arnis/Don Branch

CONTRACTOR: N/A

DESCRIPTION: Four lane arterial street extension of Pioneer Parkway between Hayden Bridge Way and Beltline Road.

STATUS: Design and right-of-way acquisition began in 2002.  Lane County is providing engineering services.  The City is 
doing the environmental work and the public relations communications.  Construction is anticipated in late 2004.

MAINTENANCE: Brian Conlon TRAFFIC: Brian Barnett
DESIGNER: Lane County INSPECTOR: Lane County

JOURNAL NO:
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TITLE: 21st Street Reconstruction, Main to Olympic Street
PROJECT NO: P20273 CONSTRUCTION  DATE 6/1/2003
CONTACT PER Ram Meier

CONTRACTOR: N/A

DESCRIPTION: Installation of a new pavement structure from Main to Centennial Blvd. And A.C. overlay paving from Centennial 
Blvd. to Olympic Street.  Construction of handicap ramp and sidewalk repairs.

STATUS: Design is 15% complete.  Construction will be in summer 2004.

MAINTENANCE: Brian Conlon TRAFFIC: Dean Bishop
DESIGNER: Ram Meier INSPECTOR: Denny Wright

JOURNAL NO:

TITLE: JRE Phase 1, Landscaping - Street trees & shrubs along J
PROJECT NO: P20276 CONSTRUCTION  DATE 10/1/2003
CONTACT PER Don Branch

CONTRACTOR: N/A

DESCRIPTION: Installation of street trees and ground cover from Main to Daisy Street along the extension of I-105.

STATUS: Design is complete.  Construction will be in fall of 2003.

MAINTENANCE: Greg Fershweiler TRAFFIC: Dean Bishop
DESIGNER: Bob Kettwig INSPECTOR: Greg Fershweiler

JOURNAL NO:

TITLE: I & I Pipe Defect Investigation Sanitary Sewer
PROJECT NO: P20285 CONSTRUCTION  DATE 3/1/2002
CONTACT PER George Walkter

CONTRACTOR: SHN Consulting Engineers

DESCRIPTION: Internal inspection of 10,000 feet of 2-4 foot diameter sewer pipe.  Inspection of 50 manholes, flow monitoring 
and report.

STATUS: 100% complete.

MAINTENANCE: Keith Miyata TRAFFIC: N/A
DESIGNER: George Walker INSPECTOR: George Walker

JOURNAL NO:

TITLE: Mill & G Street Curb Bulb-outs
PROJECT NO: P20294 CONSTRUCTION  DATE 5/1/2003
CONTACT PER Brian Barnett

CONTRACTOR: N/A

DESCRIPTION: This pedestrian safety project narrows the Mill Street pedestrian crossing by installing curbs and extending 
sidewalks closer to centerline of Mill Street.

STATUS: Design is 70% complete.

MAINTENANCE: Brian Conlon TRAFFIC: Kristi Mayes
DESIGNER: Bob Wilson INSPECTOR: Denny Wright

JOURNAL NO:
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TITLE: 31st Bike Lanes, U to EWEB Path
PROJECT NO: P20295 CONSTRUCTION  DATE 8/1/2003
CONTACT PER Brian Barnett

CONTRACTOR: N/A

DESCRIPTION: Installation of 6' bike lanes along each side of 31st Street plus installation of a drainage system.

STATUS: This project is delayed and maybe canceled, if Lane County adds the 31st Street improvements to their CIP.

MAINTENANCE: Brian Conlon/Keith Miyata TRAFFIC: Dean Bishop
DESIGNER: INSPECTOR: Denny Wright

JOURNAL NO:

TITLE: Guardrail Replacement Along 48th St, Main to G St.
PROJECT NO: P20305 CONSTRUCTION  DATE 3/1/2003
CONTACT PER Ron Sather

CONTRACTOR:

DESCRIPTION: maintenance

STATUS: Construction by Lane County will begin in March 2003.

MAINTENANCE: Brian Conlon/Gene Butterfield TRAFFIC: Brian Barnett
DESIGNER: Bob Kettwig INSPECTOR: Ron Sather

JOURNAL NO:

TITLE: 32nd Street South, Aster to S.E. Court
PROJECT NO: P20317 CONSTRUCTION  DATE 3/1/2003
CONTACT PER Don Branch

CONTRACTOR: N/A

DESCRIPTION: Street improvements along S. 32nd Street, Main to RR tracks and sewer installation 400' south of Main Street., 
30th-32nd Streets.

STATUS: Design is 30% complete.  Construction is planned for 2003.

MAINTENANCE: Brian Conlon TRAFFIC:
DESIGNER: INSPECTOR: Denny Wright

JOURNAL NO:

TITLE: Vera Drive & 19th Street Sewer Pump Station
PROJECT NO: P20321 CONSTRUCTION  DATE 3/1/2003
CONTACT PER Don Branch

CONTRACTOR: N/A

DESCRIPTION: Construction of a 400 feet of 8" gravity sewer, 800 feet of 4" pressure line and a one half mgd pump station.

STATUS: Design has started.  Easement acquisition underway.

MAINTENANCE: Keith Miyata TRAFFIC: N/A
DESIGNER: Consultant INSPECTOR: Consultant

JOURNAL NO:
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TITLE: Laura & Lindale Drive Sewer & Drainage
PROJECT NO: P20322 CONSTRUCTION  DATE 5/1/2003
CONTACT PER Bob Kettwig

CONTRACTOR: N/A

DESCRIPTION: Construction of 1,300 feet of 8" sewer in Laura Street, Scotts Glen Drive to Hayden Bridge Way; installation of 
700' of 18 to 24" storm sewer in Laura Street from Monta Loma Park to Lindale Drive.

STATUS: Design is 50% completed

MAINTENANCE: Keith Miyata TRAFFIC: Dean Bishop
DESIGNER: Bob Kettwig INSPECTOR: Denny Wright

JOURNAL NO:

TITLE: 69th Street Reconstruct, B to Thurston Road
PROJECT NO: P20325 CONSTRUCTION  DATE 6/1/2004
CONTACT PER Don Branch

CONTRACTOR: N/A

DESCRIPTION:

STATUS: Design will begin in fall of 2003.

MAINTENANCE: Brian Conlon TRAFFIC:
DESIGNER: INSPECTOR:

JOURNAL NO:

TITLE: Sewer Rehab 2003
PROJECT NO: P20326 CONSTRUCTION  DATE 8/1/2003
CONTACT PER Ram Meier

CONTRACTOR: N/A

DESCRIPTION: Replacement of 6318 L.F. of 8" PVC sanitary sewer, and 1750 L.F. 6" laterals in backyards, alleys and in the 
street.  Located north of G Street and south of L Street, between 16th Street and 21st Street, and south of Main 
Street between El Rancho Drive and 15th Street and vicinity.

STATUS: Design has started.  Construction will be in late 2003.

MAINTENANCE: Keith Miyata TRAFFIC:
DESIGNER: Ram Meier INSPECTOR: Denny Wright

JOURNAL NO:

TITLE: 21st Ave. (Glenwood) Swr,  Harrison Ave. east 100'
PROJECT NO: P20328 CONSTRUCTION  DATE 4/1/2003
CONTACT PER Al Peroutka

CONTRACTOR: Eugene Sand & Gravel

DESCRIPTION: Installation of a 80' long 8" sewer in 21st Avenue in Glenwood from Harrison Avenue east 100'.

STATUS: Construction will be in April 2003.

MAINTENANCE: Keith Miyata TRAFFIC:
DESIGNER: Ram Meier INSPECTOR: Denny Wright

JOURNAL NO:
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TITLE: Pioneer Parkway Sewer, Kirk Dr. to Beltline
PROJECT NO: P20329 CONSTRUCTION  DATE 8/1/2004
CONTACT PER Don Branch

CONTRACTOR: N/A

DESCRIPTION: Installation of 5,000 feet of 12 to 24" sewer along Kirk Street and Pioneer Parkway extension from Kirk Street to 
Beltline.

STATUS: Design will begin in summer 2003 with construction occuring in fall of 2004.

MAINTENANCE: Keith Miyata TRAFFIC: N/A
DESIGNER: Consultant INSPECTOR:

JOURNAL NO:

TITLE: 22nd Avenue East of Henderson
PROJECT NO: P20332 CONSTRUCTION  DATE
CONTACT PER

CONTRACTOR:

DESCRIPTION: Extension of sanitary sewer east of Henderson Avenue on 22nd Avenue.

STATUS: Design has not begun yet.

MAINTENANCE: TRAFFIC:
DESIGNER: INSPECTOR:

JOURNAL NO:

TITLE: Rivergate
PROJECT NO: P30049 CONSTRUCTION  DATE 12/1/1997
CONTACT PER Ron Sather

CONTRACTOR: Bill Callery-Pilot Builders

DESCRIPTION: Installation of drainage and sewer improvements along west side of S. 72nd St. from Main St. southward 900 
feet.

STATUS: Construction complete.  Developer owes City fees for engineering services.

MAINTENANCE: Miyata/Ferschweiler TRAFFIC: Dean Bishop
DESIGNER: Branch Eng. INSPECTOR: Branch Eng.

JOURNAL NO:

TITLE: Aster St., West of South 59th St.
PROJECT NO: P30144 CONSTRUCTION  DATE 6/1/2000
CONTACT PER Ron Sather

CONTRACTOR: Metro Rock & Const. Inc.

DESCRIPTION: Street, sewer, and drainage improvements along Aster Street west of South 59th Street.

STATUS: 98% complete.

MAINTENANCE: Conlon/Miyata TRAFFIC: Dean Bishop
DESIGNER: Branch Engineering INSPECTOR: Branch Engineering

JOURNAL NO:
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TITLE: 30th Street, Phase III
PROJECT NO: P30176 CONSTRUCTION  DATE 6/1/2001
CONTACT PER Ron Sather

CONTRACTOR: Wildish Construction Co.

DESCRIPTION: Street, sewer, drainage improvements along 30th Street, 1000 feet north of Main Street.

STATUS: Construction is 100% complete.

MAINTENANCE: Brian Conlon TRAFFIC: Dean Bishop
DESIGNER: Olson & Morris INSPECTOR: Olson & Morris

JOURNAL NO:

TITLE: Maple Island Rd from Game Farm Road to International W
PROJECT NO: P30230 CONSTRUCTION  DATE 7/1/2001
CONTACT PER Denny Wright

CONTRACTOR: Matt Construction

DESCRIPTION: New P.C. concrete street construction with three intersection roundabouts, drainage and street lights.

STATUS: The project was completed.  However, design corrections are being done.  See Project P20314.  Correction 
work is 100% done.

MAINTENANCE: Brian Conlon TRAFFIC: Kristi Mayes
DESIGNER: Balzhiser/Hubbard INSPECTOR: Tim Way, OBEC

JOURNAL NO:

TITLE: Game Farm Road and Gateway Street Signal Installation
PROJECT NO: P30231 CONSTRUCTION  DATE 9/1/2001
CONTACT PER Dean Bishop/Denny Wright

CONTRACTOR: Matt Construction/Lantz

DESCRIPTION: Traffic signal installation at the intersection of Game Farm Road and Gateway Street.

STATUS: 100% complete.

MAINTENANCE: Gene Butterfield TRAFFIC: Gene Butterfield
DESIGNER: Balzhiser/Hubbard INSPECTOR: Balzhiser

JOURNAL NO:

TITLE: Thurston Greens Subdivision
PROJECT NO: P30235 CONSTRUCTION  DATE 6/1/2002
CONTACT PER Ron Sather

CONTRACTOR: Eugene Sand & Gravel

DESCRIPTION: Street, drainage and sewer improvements in the area of 62nd Street, E to F Streets.

STATUS: Construction is 100% complete.

MAINTENANCE: Conlon/Miyata TRAFFIC: Dean Bishop
DESIGNER: Olson & Morris INSPECTOR: Olson & Morris

JOURNAL NO:
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TITLE: Game Farm Road South Widening @ Beltline
PROJECT NO: P30242 CONSTRUCTION  DATE 11/1/2001
CONTACT PER Ron Sather

CONTRACTOR: Matt Construction

DESCRIPTION: Road widening at the intersection of Game Farm Road and Beltline.

STATUS: Construction is complete.

MAINTENANCE: Lane County TRAFFIC: Kristi Mayes
DESIGNER: Balzhiser/Hubbard INSPECTOR: Balzhiser

JOURNAL NO:

TITLE: Game Farm Road East Bus Pullout west of Maple Island 
PROJECT NO: P30245 CONSTRUCTION  DATE 10/1/2001
CONTACT PER Denny Wright

CONTRACTOR: Matt Construction

DESCRIPTION: Widening of Game Farm Road East to create a bus turnout.

STATUS: 100% complete.  Waiting for easement submittal.

MAINTENANCE: Brian Conlon TRAFFIC: Kristi Mayes
DESIGNER: Balzhiser/Hubbard INSPECTOR: Mike Anunsen

JOURNAL NO:

TITLE: Domomarita Subdivision - West Olympic
PROJECT NO: P30246 CONSTRUCTION  DATE 6/1/2002
CONTACT PER Ron Sather

CONTRACTOR: KIPCO

DESCRIPTION: Construction of 200' of street, 210' of sewer and 390' of 10 to 12" storm sewer along West Olympic Street, East 
of Aspen Street.  The project is approved for construction and scheduled for early Summer of 2002.

STATUS: Construction is 100% complete.  Waiting for payment of fees.

MAINTENANCE: Conlon/Miyata TRAFFIC: Kristi Mayes
DESIGNER: Olson & Morris INSPECTOR: Olson & Morris

JOURNAL NO:

TITLE: 40th Street-Industrial Ave Improvements/J.P. Hammer Ind
PROJECT NO: P30282 CONSTRUCTION  DATE 6/1/2002
CONTACT PER Ron Sather

CONTRACTOR: Morris Brothers

DESCRIPTION: Street, drainage, sewer and bridge construction on 40th Street.  Industrial to Olympic; and Industrial from 40th 
to 42nd Streets.

STATUS: Construction is 95% complete.

MAINTENANCE: Miyata/Conlon TRAFFIC: Kristi Mayes
DESIGNER: Scott Morris INSPECTOR: Wade Holiday

JOURNAL NO:
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TITLE: Olympic @ 20th (Winco) Sanitary Sewer Relocation
PROJECT NO: P30284 CONSTRUCTION  DATE 7/1/2002
CONTACT PER Ron Sather

CONTRACTOR: KUEZI

DESCRIPTION: 250' of 12" sewer in WINCO's parking lot.

STATUS: Construction is 100% complete.

MAINTENANCE: Keith Miyata TRAFFIC: N/A
DESIGNER: WRG Engineers INSPECTOR: WRG Engineers

JOURNAL NO:

TITLE: Jasper Meadows - 1st Addition
PROJECT NO: P30292 CONSTRUCTION  DATE 8/1/2002
CONTACT PER Ron Sather

CONTRACTOR: KIPCO

DESCRIPTION: Street, sewer and drainage improvements in Jasper Meadows 1st Addition located at 60th and Mt. Vernon 
Road.

STATUS: Construction is 100% done.

MAINTENANCE: Miyata/Conlon TRAFFIC: Dean Bishop
DESIGNER: Branch Engineering INSPECTOR: Rebecca Templin

JOURNAL NO:

TITLE: Eagles Flight Subdivision
PROJECT NO: P30293 CONSTRUCTION  DATE 8/1/2002
CONTACT PER Ron Sather

CONTRACTOR: Eugene Sand & Gravel

DESCRIPTION: Street, drainage and sewer construction at NW of 66th and Thurston Road.

STATUS: Construction is 100% complete.

MAINTENANCE: Greg Ferschweiler TRAFFIC: Kristi Mayes
DESIGNER: Tony Faverau INSPECTOR: Tony Favreau

JOURNAL NO:

TITLE: Commercial Street from 30th to 35th Streets
PROJECT NO: P30324 CONSTRUCTION  DATE
CONTACT PER Ken Vogeney

CONTRACTOR: N/A

DESCRIPTION: Construction of street improvements including curbs, cutters, pavement, sidewalks, street lights and drainage 
along Commercial Street and 30th to 35th Streets.

STATUS: Design will start soon.

MAINTENANCE: Brian Conlon TRAFFIC:
DESIGNER: Scott Geobel INSPECTOR: Olson & Morris

JOURNAL NO:
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TITLE: 54th Place Sewer from J Street South one block
PROJECT NO: P30331 CONSTRUCTION  DATE 2/2/2003
CONTACT PER Ron Sather

CONTRACTOR: N/A

DESCRIPTION: Installation of 400 feet of 8" sanitary sewer in 54th Place.  Installation of 120 feet of storm sewer drain pipe 
between 54th Street and 54th Place.

STATUS: Design is being reviewed by the City.

MAINTENANCE: Keith Miyata TRAFFIC: N/A
DESIGNER: Branch Engineering INSPECTOR: Branch Engineering

JOURNAL NO:

TITLE: Jasper Road Extension Phase 1
PROJECT NO: P50050 CONSTRUCTION  DATE 6/1/2002
CONTACT PER Don Branch

CONTRACTOR: N/A

DESCRIPTION: Extension of the Eugene/Springfield Highway from Main Street south to S. 57th Street.  It includes four lanes, 
curbs, sidewalks, street lights, street trees & drainage improvements.

STATUS: Design is 90% complete.  Lane County is seeking ODOT approval.

MAINTENANCE: Greg Ferschweiler TRAFFIC: Dean Bishop
DESIGNER: Lane County INSPECTOR: Lane County

JOURNAL NO:

TITLE: Sanitary Sewer Master Plan
PROJECT NO: P50190 CONSTRUCTION  DATE 1/1/2002
CONTACT PER George Walker

CONTRACTOR: CH2M Hill

DESCRIPTION: Update of the current 20-year-old, sanitary sewer system master plan.

STATUS: 2% complete.  Delayed until winter storm event monitoring is done.

MAINTENANCE: Keith Miyata TRAFFIC: N/A
DESIGNER: CH2M Hill INSPECTOR: N/A

JOURNAL NO:

TITLE: Flood Plain Analysis Along UGB
PROJECT NO: P50269 CONSTRUCTION  DATE 1/1/2002
CONTACT PER Al Peroutka

CONTRACTOR: N/A

DESCRIPTION: Analysis to check or verify the base flood elevation along the McKenzie and Willamette Rivers and coordinate 
with the Corps the study of the bank erosion occurring along the McKenzie River.

STATUS: The Corps has completed their analysis of the flooding potential of the McKenzie River.  They see no danger of 
flooding in the short term.  PW has budgeted matching funds for a restudy of the floodplain.  Waiting for funds 
to be authorized by Congress.

MAINTENANCE: TRAFFIC:
DESIGNER: INSPECTOR:

JOURNAL NO:
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TITLE: Washrack  at Maintenance Shop
PROJECT NO: P50272 CONSTRUCTION  DATE 7/1/2002
CONTACT PER Bob Kettwig

CONTRACTOR: N/A

DESCRIPTION: Construction of a vehicle and equipment wash area at the maintenance shops on S. 18th Street.

STATUS: Design has started.

MAINTENANCE: Keith Miyata TRAFFIC: N/A
DESIGNER: Brian Conlon INSPECTOR: Keith Miyata

JOURNAL NO:
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